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26 July 1971

MEMORANDUM FOR THE RECORD

SUBJECT: ACT I Message Processing System

The ACT I shielded enclosure has been completed and accepted. Because of
additional requirements which had to be incorporated, delivery of the ACT hard-
ware has been deferred for approximately 90 days. The Message Processing
System (MPS), requiring typewriters equipped with the Code 108 communications
fonts, test activation date has been targeted for 15 October 1971. The special
typewriters are expected to be on hand by 1 October 1971. The MPS is expected
to be completely operational by 17 January 1972.

Memorandums have been or are being originated by respective Directorates
providing users of the MPS with details concerning actions required to prepare for
the scheduled test and activation of this new equipment.
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Reference: OC Notice 46-71, dtd 8 July 1971
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